

1 BILL NO. S-87-04-53

2 SPECIAL ORDINANCE NO. S-106-87

3 AN ORDINANCE approving Change Order
4 No. 1 for Michigan Avenue NSA '86,
5 Res. 6042-86, with Hipkind Concrete,
6 Inc., in connection with the Board
7 of Public Works and Safety of the
8 City of Fort Wayne, Indiana.

9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 for Michigan Avenue
12 NSA '86, Res. 6042-86, with Hipkind Concrete, Inc., in connection
13 with the Board of Public Works and Safety, for:

14 this Change Order is necessary
15 to show reflection to quantities
16 used to complete project;

17 involving a net increase of Forty-Seven and 85/100 Dollars (\$47.85),
18 all as more particularly set forth in the specifications, and
19 which is on file with the Office of the Board of Public Works
20 and Safety and is by reference incorporated herein, made a part
21 hereof, and is hereby in all things ratified, confirmed and approved.

22 SECTION 2. That this Ordinance shall be in full force
23 and effect from and after its passage and any and all necessary
24 approval by the Mayor.

25 Samuel J. Talarico
26 Councilmember

27 APPROVED AS TO FORM
28 AND LEGALITY

29 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Iselma
seconded by Iselma, and duly adopted, read the second time
by title and referred to the Committee Public Works (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.

DATE: 4-28-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Iselma
seconded by Iselma, and duly adopted, placed on its
passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 5-12-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-10687
on the 12th day of May, 1987,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. Giacinto
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 12th day of May, 1987,
at the hour of 11:20 o'clock 4 M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 14th day of May,
1987, at the hour of 11:00 o'clock 8 M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1
Project No. _____
Name of Project MICHIGAN AVENUE NSA '86

Resolution No. 6042-86
Board Order No. 171-85
Date 3-30-87

To: HIPSKIND CONCRETE, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				2,462.05	
Total Increase					2,414.20
Net (Decrease) (Increase) Contract Price				47.85	

The sum of \$ 47.85 is hereby ~~(added to)~~ (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 58,574.50
Current Contract Price Adjusted by Previous Change Order	\$ -----
New Contract Price Including this Change Order	\$ <u>58,526.65</u>

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief Engineer) Date 4/13/87

Accepted by: [Signature] (Contractor) Date _____

Approved by: [Signature] (City Engineer) Date _____

Approved by: [Signature] (Owner) Date 4-22-87

Attested by: [Signature] Date 4-22-87

Change Order No. 1
Resolution No. 6042-86
Board Order No. 171-85

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: _____

To show reflection of quantities used to complete project.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: NONE

Denny E. Root 4/8/87

Denny Root

Engineer

PROJECT: MICHIGAN AVE NSA 86 BASE

RES. NO: 6042-86

CONTRACTOR HIPSkind CONCRETE

CONTRACT COST ANALYSIS

B.2:

DATE: 3-30-87

[illegible]

CONTRACTOR HIPSKIND CONCRETE

DATE: 3-30-87

ITEM NO.	MATERIAL	PLAN QUANT.	ACTUAL QUANT.	UNIT PRICE (\$)	CHANGE	CHANGE	TOTAL COST	TOTAL COST
					DECREASE	INCREASE	ACTUAL	PLAN
1	CURB REMOVAL	1200	1150	2.50	125.00	0.00	2875.00	\$3,000.00
2	NEW CURB TYPE II-B	1050	1150	8.30	0.00	830.00	9545.00	\$8,715.00
3	CONCRETE REMOVAL	750	675	2.50	187.50	0.00	1687.50	\$1,875.00
4	NEW 4" SIDEWALK	5100	4913	1.65	308.55	0.00	8106.45	\$8,415.00
5	NEW 6" DRIVE	72	40	18.00	576.00	0.00	720.00	\$1,296.00
6	NEW CORNER WINGWALK (incl ramps)	800	580	2.00	440.00	0.00	1160.00	\$1,600.00
7	NEW 8" CONCRETE	20	24	20.00	0.00	80.00	480.00	\$400.00
8	TOP SOIL	80	150	3.00	0.00	210.00	450.00	\$240.00
9	SEED	600	1000	0.50	0.00	200.00	500.00	\$300.00
10	ASPHALT PATCHING	1200	1150	0.50	25.00	0.00	575.00	\$600.00
11	TREE REMOVAL 30"	2	3	300.00	0.00	300.00	900.00	\$600.00
12	ADJUST C.B.	4	4	75.00	0.00	0.00	300.00	\$300.00
TOTALS ALT:					\$1,662.05	\$1,620.00	\$27,298.95	\$27,341.00
TOTALS BASE:					\$800.00	\$794.20	\$31,227.70	\$31,233.50
TOTAL:					\$2,462.05	\$2,414.20	\$58,526.65	\$58,574.50
DIFF:					\$47.85	\$0.00	\$0.00	\$47.85

TITLE OF ORDINANCE Change Order #1 for Michigan Avenue NSA '86, Res.

6042-86

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OR ORDINANCE The Change Order #1 for Michigan Avenue NSA '86,Res. 6042-86, is necessary to show reflection to quantities used tocomplete project. Hipskind Concrete is the contractor.J-87-04-53EFFECT OF PASSAGE To Facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$47.85

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-04-53

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 for Michigan Avenue NSA '86, Res. 6042-86, with

Hipskind Concrete, Inc., in connection with the Board of Public

Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~) XXXXXXXXXX

YES

NO

Samuel J. Talarico SAMUEL J. TALARICO
CHAIRMAN

Janet G. Bradbury JANET G. BRADBURY
VICE CHAIRPERSON

Paul M. Burns PAUL M. BURNS

James S. Stier JAMES S. STIER

Charles B. Redd CHARLES B. REDD

CONCURRED IN 5-12-87

SANDRA E. KENNEDY
CITY CLERK